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ESTIMATE RUN 04/29/2002

ESTIMATE SUMMARY 14:34:07

CONTID: C12519S        ESTIMATE NO: 0007 FINL 1999

PCN: 12519S-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Safety Signal Project FY99 PERCENT TIME:

PROJECT NO: STS R600-126                  

SAFETY SIGNAL PROJECT FY99

NAME OF ROAD: SH 177/ARAPAHOE, SH_121/32ND, SH 287/84TH

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 04/29/2002 DATE TIME STARTED 05/01/2001

5920 LAMAR STREET DATE LET 01/11/2001 DATE WORK BEGAN 05/01/2001

 DATE AWARDED 02/06/2001 DATE TIME STOPPED 02/25/2002

 DATE CONTRACT EXECUTED 02/21/2001 DATE ACCEPTED 02/25/2002

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 05/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 344,012.73 PARTICIPATING $ $ 733.50

AWARD PROJECT AMT: 374,266.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,353.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.25

WORK DAYS

WORK DAYS

100.00%

0.00

733.50

733.50

5,087.43

$

$

$

$

344,012.73

0.00

344,012.73

0.00

344,012.73

0.00

0.00

344,012.73

0.00

AMOUNT DUE 344,012.73 5,087.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,087.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

73.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 12519S-BID   ESTIMATE RUN 04/29/2002

PROJECT: STS R600-126                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS REMOVE TRAFFIC 
BULB

1.000

0.000

202-00000  
 

1.000

L S 

1,748.00000 1,748.001.000

0.00

0010 REMOVAL OF SIGN PANEL 6.000

0.000

202-00821  
 

6.000

EACH

58.00000 348.006.000

0.00

0015 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 3 INTERSECTIONS 1.000

0.000

202-00828  
 

1.000

L S 

24,890.00000 24,890.001.000

0.00

0020 POTHOLING 24.250

0.000

203-01597  
 

24.250

HOUR

202.00000 4,898.5024.250

0.00

0025 RESET SIGN PANEL 13.000

0.000

210-00815  
 

13.000

EACH

143.00000 1,859.0013.000

0.00

0030 RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 3.000

0.000

210-00848  
 

3.000

EACH

1,264.00000 3,792.003.000

0.00

0035 RESET FIRE PREEMPTION UNIT AND TIMER 4.000

0.000

210-00866  
 

4.000

EACH

417.00000 1,668.004.000

0.00

0040 RESET COORDINATION UNIT 1.000

0.000

210-00870  
 

1.000

EACH

564.00000 564.001.000

0.00

0045 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

70.00000 0.000.000

0.00

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 28.130

0.000

403-00720  
 

28.130

TON 

105.00000 2,953.6528.130

0.00

0055 *DRILLED CAISSON (42 INCH) 51.000

0.000

503-00042  
 

51.000

LF  

252.00000 12,852.0051.000

0.00
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PCN: 12519S-BID   ESTIMATE RUN 04/29/2002

PROJECT: STS R600-126                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (48 INCH) 21.000

0.000

503-00048  
 

21.000

LF  

278.00000 5,838.0021.000

0.00

0065 FENCE (TEMPORARY) 52.000

0.000

607-11580  
 

52.000

LF  

6.50000 338.0052.000

0.00

0070 *CONCRETE CURB RAMP 28.940

0.000

608-00010  
 

28.940

SY  

158.00000 4,572.5228.940

0.00

0075 *CURB AND GUTTER TYPE 2 (SECTION II-B) 29.000

0.000

609-21020  
 

29.000

LF  

40.00000 1,160.0029.000

0.00

0080 *GUTTER TYPE 2 (2 FOOT) 20.000

0.000

609-24002  
 

20.000

LF  

40.00000 800.0020.000

0.00

0085 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

0.000

LF  

17.75000 0.000.000

0.00

0090 *3 INCH ELECTRICAL CONDUIT (JACKED) 702.000

0.000

613-00301  
 

702.000

LF  

22.75000 15,970.50702.000

0.00

0095 2 INCH ELECTRICAL CONDUIT (PLASTIC) 383.000

0.000

613-01200  
 

383.000

LF  

18.00000 6,894.00383.000

0.00

0100 3 INCH ELECTRICAL CONDUIT (PLASTIC) 366.000

0.000

613-01300  
 

366.000

LF  

16.00000 5,856.00366.000

0.00

0105 WIRING TO RESET 2 SIGNAL CABINETS 1.500

0.000

613-10000  
 

1.500

L S 

5,372.00000 8,058.001.500

0.00

0110 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000

0.000

613-70250  
 

6.000

EACH

496.00000 2,976.006.000

0.00
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PCN: 12519S-BID   ESTIMATE RUN 04/29/2002

PROJECT: STS R600-126                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SIGN PANEL (CLASS I) 77.750

0.000

614-00011  
 

77.750

SF  

26.00000 2,021.5077.750

0.00

0120 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

0.000

LF  

11.50000 0.000.000

0.00

0125 PEDESTRIAN SIGNAL FACE (16) 24.000

0.000

614-70117  
 

24.000

EACH

587.00000 14,088.0024.000

0.00

0130 TRAFFIC SIGNAL FACE (12-12-12) 48.000

0.000

614-70336  
 

48.000

EACH

824.00000 39,552.0048.000

0.00

0135 TRAFFIC SIGNAL FACE (12-12-12-12-12) 14.000

0.000

614-70560  
 

14.000

EACH

1,246.00000 17,444.0014.000

0.00

0140 PEDESTRIAN PUSH BUTTON 24.000

0.000

614-72860  
 

24.000

EACH

83.00000 1,992.0024.000

0.00

0145 LOOP DETECTOR WIRE 2,376.000

0.000

614-72875  
 

2,376.000

LF  

3.00000 7,128.002,376.000

0.00

0150 SPAN WIRE CABLE 450.000

0.000

614-72890  
 

450.000

LF  

9.50000 4,275.00450.000

0.00

0155 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 4.000

0.000

614-82010  
 

4.000

EACH

22,545.00000 90,180.004.000

0.00

0160 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000

0.000

614-85312  
 

1.000

EACH

3,213.00000 3,213.001.000

0.00

0165 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 3.000

0.000

614-85362  
 

3.000

EACH

4,202.00000 12,606.003.000

0.00
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PCN: 12519S-BID   ESTIMATE RUN 04/29/2002

PROJECT: STS R600-126                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

3,550.00000 3,550.001.000

0.00

0175 *THERMOPLASTIC PAVEMENT MARKING 466.600

0.000

627-00002  
 

466.600

SF  

3.50000 1,633.10466.600

0.00

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

900.000

0.000

627-30410  
 

900.000

SF  

6.50000 5,850.00900.000

0.00

0185 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

25.00000 0.000.000

0.00

0190 TRAFFIC CONTROL SUPERVISOR 42.000

0.000

630-00002  
 

42.000

DAY 

472.00000 19,824.0042.000

0.00

0195 UNIFORMED TRAFFIC CONTROL 34.000

0.000

630-00003  
 

34.000

HOUR

56.00000 1,904.0034.000

0.00

0200 TRAFFIC CONTROL INSPECTION 2.000

0.000

630-00007  
 

2.000

DAY 

120.00000 240.002.000

0.00

0205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

100.00000 0.000.000

0.00

0210 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.100

0.900

630-80342  
 

9.000

EACH

95.00000 855.009.000

85.50

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

120.00000 0.000.000

0.00

0220 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 162.000

18.000

630-80344  
 

180.000

SF  

25.00000 4,500.00180.000

450.00
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PCN: 12519S-BID   ESTIMATE RUN 04/29/2002

PROJECT: STS R600-126                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

1,260.00000 1,260.001.000

126.00

0230 TRAFFIC CONE 40.500

4.500

630-80380  
 

45.000

EACH

16.00000 720.0045.000

72.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A LANDSCAPING 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 ADDED ITEM (LUMP SUM)/ PAINT EXISTING SIGNAL POLES AT 
UNIVERSITY/ARAPAHOE

1.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0265 *REM PAVEMENT MARKING WADSWORTH/32ND 429.870

0.000

202-00250  
 

429.870

SF  

1.84000 790.96429.870

0.00

0270 TIMBER SIGN POST (4X4 IN) WADSWORTH & UNIVERSITY 25.000

0.000

614-00044  
 

25.000

LF  

14.00000 350.0025.000

0.00

CAT 344,012.73733.50344,012.73CURRENT AMT0200 $ $ $

$ 344,012.73733.50$344,012.73$CURRENT AMTPROJECT TOTAL


